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 Engineering Services 
 City of Frisco, Texas 
 

 

 

Memorandum 

To:   Honorable Mayor Maso and Members of the Frisco City Council 
 
cc:  George Purefoy, City Manager 
  Cissy Sylo, P.E., Director of Engineering Services 

Elizabeth Metting, P.E., Asst. Director/City Engine 
 
From:  Arthur Hartle, P.E., Senior Civil Engineer 
 
Date:  December 2, 2008 
 
Subject: Consider and act upon authorization for the City Manager to 

execute Change Order Number 2 to the Standard Form of 
Agreement by and between the City of Frisco and Dowager Utility 
Construction, Ltd. for additional services relating to the 
construction of the Preston Manor Sanitary Sewer Replacement 

  

 
Action Requested:   City Council consideration and approval to authorize the City 
Manager to execute Change Order Number 2 to the Standard Form of Agreement for 
Construction Services by and between the City of Frisco and Dowager Utility 
Construction, Ltd. of Dallas, Texas (the “Contractor”), in a negative amount of 
($10,645.00), for additional services relating to the construction of the Preston Manor 
Sanitary Sewer Replacement (the “Project”). 
 
Background Information:   The City Council approved Resolution 07-02-26R, 
authorizing the City Manager to execute a Professional Services Agreement by and 
between the City of Frisco and GSWW, Inc. (the “Design Engineer”) of Dallas, Texas, 
in the amount of $72,594.00, for the design of the Project.  The Project replaced 
approximately 1,530 lineal feet of existing 10-inch sanitary sewer pipe (that the Public 
Works Department has found to be in a deteriorated condition) with a new 15-inch 
sanitary sewer pipe.  The general Project location is west of Preston Road and north 
of Main Street.  The replacement sanitary sewer pipe begins at a point northwest of 
Camfield Way and ends at a manhole located to the west of Edgewood Cove.  The 
sanitary sewer pipe is located along the backyards of the houses on the north side of 
Cori Lane and on the north side of Preston Manor Park. 
 
At their June 17, 2008 meeting, the City Council approved the award of bid to the 
Contractor in the amount of $218,381.00, and approved Resolution No. 08-06-147R, 
authorizing the City Manager to execute a Standard Form Agreement for  
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Construction Services with the Contractor for construction of the Project.  Staff issued 
a Notice to Proceed to the Contractor on July 21, 2008; the contract completion date 
is November 20, 2008. 
 
This project replaced deteriorating sanitary sewer pipe that was a source of infiltration 
and inflow into the sanitary sewer system, resulting in groundwater being treated as 
wastewater. Infiltration and inflow reduces a Wastewater Treatment Plant’s 
operational capacity and increases operating costs.  
 
On October 8, 2008, City Council authorized Change Order Number One for 
additional sanitary sewer pipe replacement, removal of additional manholes and 
miscellaneous items in the amount of $29,555.47. 
 
Change Order Number 2 includes changes in pay quantities for fencing and storm 
drainage items to reflect field changes and as built conditions for the Project.  
Change Order Number 2 also corrects and clarifies the intent of changes made in 
Change Order Number One. The correct contract quantities and units of 
measurement for Bid Items Number 1, 5, and 6 are restated in Change Order 
Number 2 to clarify the intent of Change Order Number One.  Change Order Number 
2 is for a negative amount of ($10,645.00) which will decrease the total cost of the 
contract for construction to $237,291.47. 
 
Alternatives:  The City Council could consider the following alternatives: 
 

� Authorize the City Manager to execute Change Order Number 2; 
� Input towards the discussion as desired; 
� Deny authorization for the City Manager to execute Change Order Number 2 

and send back to staff with direction. 
 
Financial Considerations:  Execution of Change Order Number 2 decreases the 
total cost of constructing the Project to $237,291.47. The Engineers Opinion of 
Probable Construction Cost (OPCC) for the Project was $350,000.00.  Funding for 
the Project was provided from the 2007 Certificates of Obligation.  
 
Legal Review:  Not Applicable. 

 
Supporting Documents:  Supporting documents include the following items: 
 

� Copy of Project Location Map; 
� Copy of Change Order Number 2 to the Standard Form Agreement for 

Construction Services by and between the City of Frisco and Dowager Utility 
Construction, Ltd. 
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Staff Recommendation:  Staff recommends placement of this item on the 
December 2, 2008 City Council meeting agenda to consider and approve 
authorization for the City Manager to execute Change Order Number 2 to the 
Standard Form Agreement for Construction Services by and between the City of 
Frisco and Dowager Utility Construction, Ltd. of Dallas, Texas, in the amount of 
($10,645.00), for additional services relating to the construction of the Preston Manor 
Sanitary Sewer Replacement.  Staff will be present at the meeting to address the City 
Council’s questions relating to this agenda item. 
 


